SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Run date 22-Nov-14

Time

8:19 AM

Contract No.:  04-0120F4
Diary #: 581 Const Calendar Day: 809 Date: 22-Aug-2014 Friday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Not Recorded

Working Day If no, explain:

West Loop Cable Hand Ropes 001  0-FSW-EFA.096

plates.

paid via invoice). In addition, he used a crew truck in the performance of this work.

of 95% of the desired value.

Mike Draper spent the shift tensioning the west loop cable hand ropes following the installation of the drop
He used the 125' man lift for 6 hours and the 150" man lift for 2 (the 150' manlift is a rental which will be

Scott Yeager measured the tension in the hand ropes using a quick check meter as they were tightened.
The lowest value ended up being 43.6kN (96.9% of desired value). The Djv previously approved a tension

Di ary: Dispute
General Comments =
MEP CCO meeting 0900-1000. Track progress of the tensioning of the west loop hand ropes. Misc MEP
paperwork and write diaries
CCO-096 Bid Item: 001 0-FSW-EFA.096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR MICHAEL DRAPER 8.00 0.00 0.00 8.00 D
Di ary: Dispute
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